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ESTIMATE RUN 07/10/2018

ESTIMATE SUMMARY 12:23:03

CONTID: C20964         ESTIMATE NO: 0003 PROG 2005

PCN: 20964-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 S TRINIDAD RESURF & FRONTA PERCENT TIME:

PROJECT NO: IM025A-037                    

I25 S TRINIDAD RESURFACE & FRONTAGE ROAD

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,022,596.62 PARTICIPATING $ $ 579,604.35

AWARD PROJECT AMT: 5,333,761.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.78

FIXED COMPLETION DATE

FIXED COMPLETION DATE

83.54%

991,124.18

579,604.35

579,604.35

579,604.35

$

$

$

$

5,031,472.44

0.00

5,031,472.44

0.00

5,031,472.44

-80,006.42

0.00

4,951,466.02

0.00

AMOUNT DUE 4,951,466.02 579,604.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 579,604.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

196.0 TIME ALLOW: 9/4/2018 ??:??:??

ORIG TIME ALLOW: 10/4/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/27/2017

04/02/2017

07/10/2018

11/30/2017

12/06/2017

12/27/2017

12/27/2017
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

8,509.681.000

8,509.68

1.000

L S 

8,509.68000

0010 *Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

710.50000

0015 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

3.000

EACH

456.75000

0020 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

10.000

EACH

477.05000

0025 *Removal of Delineator 0.000

425.000

202-00090  
 

2,167.50425.000

2,167.50

475.000

EACH

5.10000

0030 Grinding And Texturing Concrete Pavement 0.000

183.000

202-00170  
 

4,575.00183.000

4,575.00

183.000

SY  

25.00000

0033 Rem Curb Curb Type 6 (Section M)(Concrete) 4,962.000

0.000

202-00201  
 

57,757.684,962.000

0.00

4,962.000

LF  

11.64000

0035 *Removal of Concrete Pavement 56.000

0.000

202-00210  
 

1,500.2456.000

0.00

56.000

SY  

26.79000

0040 *Removal of Asphalt Mat 49.000

0.000

202-00220  
 

343.0049.000

0.00

49.000

SY  

7.00000

0045 *Removal of Asphalt Mat (Planing) 270,912.000

0.000

202-00240  
 

373,858.56270,912.000

0.00

270,912.000

SY  

1.38000

0050 *Removal of Ground Sign 0.000

1.000

202-00810  
 

178.501.000

178.50

2.000

EACH

178.50000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Sign Panel 0.000

11.000

202-00821  
 

448.8011.000

448.80

13.000

EACH

40.80000

0060 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

510.00000

0065 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

195.181.000

0.00

6.000

EACH

195.18000

0070 *Removal of Guardrail Type 3 0.000

2,000.000

202-01130  
 

8,280.002,000.000

8,280.00

12,534.000

LF  

4.14000

0075 *Removal of Guardrail Type 7 60.000

0.000

202-01170  
 

3,654.0060.000

0.00

60.000

LF  

60.90000

0080 *Removal of End Anchorage 0.000

4.000

202-01300  
 

848.404.000

848.40

43.000

EACH

212.10000

0085 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

4,139.70000

0090 Unclassified Excavation (Complete In Place) 0.000

555.000

203-00010  
 

7,298.25555.000

7,298.25

555.000

CY  

13.15000

0095 Embankment Material (Complete In Place) 0.000

5.000

203-00060  
 

1,250.005.000

1,250.00

5.000

CY  

250.00000

0100 *Filter Material (Class A) 0.000

357.000

206-00510  
 

21,380.73357.000

21,380.73

357.000

CY  

59.89000

0105 Topsoil 0.000

305.000

207-00205  
 

8,460.70305.000

8,460.70

637.000

CY  

27.74000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Erosion Log Type 2 (12 Inch) 410.000

0.000

208-00008  
 

2,050.00410.000

0.00

410.000

LF  

5.00000

0115 Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

7.00000

0120 Aggregate Bag 725.000

120.000

208-00035  
 

8,450.00845.000

1,200.00

845.000

LF  

10.00000

0125 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,522.501.000

0.00

1.000

EACH

1,522.50000

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

75.00000

0140 Removal and Disposal of Sediment (Equipment) 80.000

4.000

208-00105  
 

8,400.0084.000

400.00

150.000

HOUR

100.00000

0145 Erosion Control Management 10.000

6.000

208-00207  
 

1,600.0016.000

600.00

25.000

DAY 

100.00000

0150 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

122.40000

0155 *Modify Inlet 0.000

4.000

210-04020  
 

7,105.004.000

7,105.00

4.000

EACH

1,776.25000

0160 *Modify Guardrail 0.000

200.000

210-04030  
 

2,738.00200.000

2,738.00

200.000

LF  

13.69000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

3,000.00000

0170 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

155.000

0.000

216-00201  
 

1,550.00155.000

0.00

1,000.000

SY  

10.00000

0175 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

100.00000

0180 Aggregate Base Course (Class 6) 20.000

0.000

304-06007  
 

1,000.0020.000

0.00

20.000

CY  

50.00000

0185 Aggregate Base Course (Shoulder Material) 0.000

2,622.000

304-08002  
 

109,861.802,622.000

109,861.80

2,622.000

CY  

41.90000

0190 Hot Mix Asphalt (Patching) (Asphalt) 25.790

0.000

403-00720  
 

3,310.6625.790

0.00

500.000

TON 

128.37000

0195 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 37,471.080

0.000

403-34821  
 

3,044,899.9637,471.080

0.00

37,471.080

TON 

81.26000

0196 Adj Structure 0.000

5.000

210-04000  
 

10,000.005.000

10,000.00

5.000

EACH

2,000.00000

0200 Emulsified Asphalt (Slow-Setting) 21,261.000

0.000

411-10255  
 

65,696.4921,261.000

0.00

21,261.000

GAL 

3.09000

0205 *Geotextile (Erosion Control) (Class 1) 11.000

0.000

420-00102  
 

390.8311.000

0.00

11.000

SY  

35.53000

0210 *Geotextile (Drainage) (Class 3) 0.000

2,773.000

420-00114  
 

8,457.652,773.000

8,457.65

2,773.000

SY  

3.05000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Riprap (12 Inch) 3.000

0.000

506-00212  
 

1,294.143.000

0.00

10.000

CY  

431.38000

0220 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

5.000

TON 

700.00000

0225 *Concrete Class E 33.000

0.000

601-04000  
 

22,441.6533.000

0.00

33.000

CY  

680.05000

0230 *18 Inch Reinforced Concrete Pipe (Complete In Place) 64.000

0.000

603-01185  
 

10,069.1264.000

0.00

64.000

LF  

157.33000

0235 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,725.501.000

0.00

1.000

EACH

1,725.50000

0240 *18 Inch Corrugated Steel Pipe 10.000

0.000

603-10180  
 

2,689.8010.000

0.00

10.000

LF  

268.98000

0245 *12 Inch Steel End Section 0.000

0.000

603-30012  
 

0.000.000

0.00

1.000

EACH

507.50000

0250 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

4,263.001.000

0.00

1.000

EACH

4,263.00000

0255 *12 Inch Slotted Pipe Inlet 14.000

0.000

604-51012  
 

5,541.9014.000

0.00

14.000

LF  

395.85000

0260 *18 Inch Slotted Pipe Inlet 19.000

0.000

604-51018  
 

8,099.7019.000

0.00

19.000

LF  

426.30000

0265 *8 Inch Perforated Pipe Underdrain 0.000

2,269.000

605-00080  
 

70,248.242,269.000

70,248.24

2,285.000

LF  

30.96000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

20.60000

0271 *Guardrail Type 3 (6-3 Post Spacing) MGS Price vs Old 
Standard Price

0.000

3,681.000

606-00301  
 

92,025.003,681.000

92,025.00

15,460.000

LF  

25.00000

0275 *Guardrail Type 7 (Style CA) 60.000

0.000

606-00710  
 

13,398.0060.000

0.00

60.000

LF  

223.30000

0276 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000.000

0.00

1.000

DOL 

1.00000

0280 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

21.000

EACH

1,113.02000

0285 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

1,796.79000

0286 *Transition Type 3G Unit price for 2018 Standard 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

3,062.00000

0290 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

1,035.25000

0291 *Transition Type 3H MGS Unit Price not Old Standard 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

1,335.00000

0295 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,233.21000

0300 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

5.000

EACH

4,365.22000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,432.08000

0310 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

1,864.461.000

1,864.46

20.000

EACH

1,864.46000

0315 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

530.000

LF  

25.15000

0320 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

2.000

EACH

11,146.36000

0325 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0330 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

47.000

LF  

15.00000

0335 *Curb (Composite Material) 0.000

2,185.000

609-70040  
 

12,367.102,185.000

12,367.10

5,216.000

LF  

5.66000

0340 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

22.44000

0345 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

24.48000

0350 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

24.48000

0355 *Delineator (Flexible) (Type I) 0.000

495.000

612-00041  
 

32,818.50495.000

32,818.50

495.000

EACH

66.30000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Delineator (Flexible) (Type II) 0.000

15.000

612-00042  
 

1,071.0015.000

1,071.00

100.000

EACH

71.40000

0365 *Delineator (Flexible) (Type III) 0.000

86.000

612-00043  
 

6,140.4086.000

6,140.40

100.000

EACH

71.40000

0370 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

80.000

LF  

24.48000

0375 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

5.000

EACH

892.50000

0380 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

1,045.50000

0385 *Sign Panel (Class I) 0.000

18.000

614-00011  
 

403.9218.000

403.92

22.000

SF  

22.44000

0390 *Sign Panel (Class II) 0.000

158.000

614-00012  
 

3,867.84158.000

3,867.84

158.000

SF  

24.48000

0395 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

28.000

SF  

35.70000

0400 *Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

42.000

LF  

12.24000

0405 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,650.000

LF  

10.71000

0410 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

6.000

EACH

3,213.00000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Rumble Strip (Grinding)(Asphalt) 0.000

73,584.000

614-80391  
 

4,415.0473,584.000

4,415.04

73,584.000

LF  

0.06000

0420 *Weigh-In-Motion Station (Type III) 0.000

0.000

614-86733  
 

0.000.000

0.00

1.000

L S 

144,330.00000

0425 Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

13.000

EACH

334.95000

0430 *Construction Surveying 0.860

0.140

625-00000  
 

20,000.001.000

2,800.00

1.000

L S 

20,000.00000

0435 *Mobilization 1.000

0.000

626-00000  
 

250,000.001.000

0.00

1.000

L S 

250,000.00000

0440 Public Information Services (Tier III) 0.334

0.167

626-01103  
 

6,513.000.501

2,171.00

1.000

L S 

13,000.00000

0445 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

546.000

GAL 

111.65000

0450 *Pavement Marking Paint (Low VOC Solvent Base) 1,802.800

0.000

627-00012  
 

100,650.321,802.800

0.00

1,802.800

GAL 

55.83000

0455 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

3,677.000

627-01010  
 

52,250.173,677.000

52,250.17

5,077.000

SF  

14.21000

0460 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

236.000

SF  

37.56000

0465 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

120.000

SF  

25.38000
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PCN: 20964-BID    ESTIMATE RUN 07/10/2018

PROJECT: IM025A-037                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

572.000

SF  

16.75000

0475 *Flagging 1,621.000

564.000

630-00000  
 

47,261.552,185.000

12,199.32

3,000.000

HOUR

21.63000

0480 *Traffic Control Inspection 15.000

11.000

630-00007  
 

3,883.1026.000

1,642.85

40.000

DAY 

149.35000

0485 *Traffic Control Management 40.000

24.000

630-00012  
 

62,294.4064.000

23,360.40

90.000

DAY 

973.35000

0490 *Flashing Beacon (Portable) 7.200

0.000

630-80001  
 

3,708.007.200

0.00

8.000

EACH

515.00000

0495 *Barricade (Type 3 M-A) (Temporary) 0.900

0.900

630-80335  
 

278.101.800

139.05

2.000

EACH

154.50000

0500 *Construction Traffic Sign (Panel Size A) 27.900

0.000

630-80341  
 

287.3727.900

0.00

31.000

EACH

10.30000

0505 *Construction Traffic Sign (Panel Size B) 90.000

0.000

630-80342  
 

1,390.5090.000

0.00

100.000

EACH

15.45000

0510 *Construction Traffic Sign (Panel Size C) 30.600

0.000

630-80343  
 

472.7730.600

0.00

34.000

EACH

15.45000

0515 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

22,248.003.600

0.00

4.000

EACH

6,180.00000

0520 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.700

0.000

630-80358  
 

11,124.002.700

0.00

3.000

EACH

4,120.00000
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PERIOD

12:23:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Drum Channelizing Device 90.000

0.000

630-80360  
 

927.0090.000

0.00

100.000

EACH

10.30000

0530 *Drum Channelizing Device (With Light) (Flashing) 1.800

27.900

630-80363  
 

611.8229.700

574.74

33.000

EACH

20.60000

0535 *Traffic Cone 346.500

0.000

630-80380  
 

356.90346.500

0.00

400.000

EACH

1.03000

0540 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.000

630-85040  
 

64,890.001.800

0.00

2.000

EACH

36,050.00000

0545 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0550 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0555 F/A Fuel Cost Adjustment 7,642.890

762.760

700-70016  
 

8,405.658,405.650

762.76

9,000.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 83,021.170

0.000

700-70018  
 

83,021.1783,021.170

0.00

83,021.170

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment -5,181.480

0.000

700-70019  
 

-5,181.48-5,181.480

0.00

-5,181.480

F A 

1.00000

0570 F/A On-The-Job Trainee 0.000

2,000.000

700-70023  
 

2,000.002,000.000

2,000.00

2,000.000

F A 

1.00000

0575 F/A Quality Incentive Payment 0.000

45,679.780

700-70025  
 

45,679.7845,679.780

45,679.78

45,679.780

F A 

1.00000
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0580 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,857,055.54572,561.585,847,460.31CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 *Removal of Portions of Present Structure (Class 2) 197.900

13.100

202-00453  
 

62,107.85211.000

3,855.99

211.000

SY  

294.35000

0595 *Removal of Portions of Present Structure (Class 3) 0.100

-0.100

202-00460  
 

0.000.000

-65.98

0.000

SY  

659.75000

0600 *Removal of Portions of Present Structure 19.000

0.000

202-00503  
 

6,942.6019.000

0.00

19.000

SY  

365.40000

0605 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

53.29000

0606 *Concrete (Patching) 21.100

1.400

601-06100  
 

32,373.6822.500

2,014.36

23.000

CY  

1,438.83000

0610 *Galvanic Anodes 582.000

40.000

601-51005  
 

19,257.12622.000

1,238.40

622.000

EACH

30.96000

0615 *Reinforcing Steel 171.000

0.000

602-00000  
 

1,735.65171.000

0.00

171.000

LB  

10.15000

CAT 122,416.907,042.77123,136.31CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 *Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000
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0625 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0630 *Sanitary Facility 2.000

0.000

620-00020  
 

15,000.002.000

0.00

2.000

EACH

7,500.00000

CAT 52,000.000.0052,000.00CURRENT AMT0400 $ $ $

$ 5,031,472.44579,604.35$6,022,596.62$CURRENT AMTPROJECT TOTAL


